

Date	03 October 2026
Team ID	6ab8f5efc23107aaaa7325ec
Project Name	Auto Ticket Classification using Flow Designer
Maximum Marks	5 Marks

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Core Flow & Trigger	USN-1	As the system, when a new ticket is created I trigger the classification flow.	3	High	Dev 1
Sprint-1	Core Flow & Trigger	USN-2	As the system, I extract Short Description + Description and basic ticket metadata.	2	High	Dev 1
Sprint-1	Rule-based Classification	USN-3	As the system, I apply Decision Table / keyword rules for high-confidence classification.	5	High	Dev 2
Sprint-1	Rule-based Classification	USN-4	As an admin, I can maintain the keyword / Decision Table entries without code changes.	3	High	Dev 2
Sprint-1	Ticket Update & Routing	USN-5	As the system, I update Category, Priority, Assignment Group and write a work note.	3	High	Dev 1
Sprint-1	Manual Review Fallback	USN-6	As the system, if confidence is low I route the ticket to the Manual Review queue.	3	High	Dev 1
Sprint-1	Audit Logging	USN-7	As the system, I write a complete audit record for every classification decision.	2	High	Dev 2
Sprint-2	AI Classification	USN-8	As the system, I call the AI / Predictive Intelligence model for tickets not handled by rules.	5	High	Dev 1, Dev 2
Sprint-2	AI Classification	USN-9	As the system, I receive Category, Priority, Assignment Group and Confidence Score from the AI model.	3	High	Dev 1
Sprint-2	Confidence Threshold	USN-10	As an admin, I can configure the confidence threshold that decides auto-assign vs manual review.	2	Medium	Dev 2
Sprint-2	Agent Feedback	USN-11	As an agent, I can mark a classification as Correct or Incorrect from the ticket form.	3	Medium	Dev 1
Sprint-2	Agent Feedback	USN-12	As the system, I store agent feedback linked to the original prediction for future improvement.	2	Medium	Dev 2
Sprint-3	Explainability	USN-13	As an agent, I can see a short human-readable explanation of why a category was chosen.	3	Medium	Dev 1
Sprint-3	Dashboard & Monitoring	USN-14	As a manager, I can view classification volume, average confidence, override rate and accuracy.	5	Medium	Dev 2
Sprint-3	Configuration & Admin	USN-15	As an admin, I can enable/disable auto-assignment and manage multiple ticket types.	3	Medium	Dev 1
Sprint-3	External AI (Optional)	USN-16	As the system, I can optionally call an external AI endpoint when platform AI confidence is low.	5	Low	Dev 1, Dev 2
Sprint-3	Pilot Preparation	USN-17	As the team, I prepare pilot scope, success metrics and a small production pilot plan.	3	High	All
Sprint-3	Documentation & Handover	USN-18	As the team, I complete technical documentation, runbooks and	3	Medium	All

Story Point Scale used: 1 (Very Easy), 2 (Normal), 3 (Moderate), 5 (Difficult) – Fibonacci-style

Sprint Summary – Story Points

Sprint	Total Story Points	Focus
Sprint-1	21	Core Flow, Rules, Routing, Audit (MVP)
Sprint-2	15	AI Classification, Confidence, Agent Feedback
Sprint-3	19	Explainability, Dashboard, Optional External AI, Pilot & Docs

Total Story Points across all sprints = 21 + 15 + 19 = 55

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	21	10 Days	06 Oct 2026	15 Oct 2026	21 (planned)	15 Oct 2026
Sprint-2	15	10 Days	16 Oct 2026	25 Oct 2026	15 (planned)	25 Oct 2026
Sprint-3	19	10 Days	27 Oct 2026	05 Nov 2026	19 (planned)	05 Nov 2026

Velocity Calculation

Velocity = Total Story Points Completed / Number of Sprints

Assuming all planned points are completed:

Total Story Points = 55

Number of Sprints = 3

Velocity = 55 / 3 ≈ 18.3 Story Points per Sprint

Team's planned velocity is approximately 18–19 Story Points per 10-day Sprint.

Burndown Chart (Conceptual)

A burndown chart will be maintained during each sprint showing remaining story points versus days. Ideal line starts at the sprint's total points on Day 0 and reaches 0 on the last day. Actual progress is plotted daily. Any deviation above the ideal line indicates the team is behind schedule.

References for burndown: <https://www.atlassian.com/agile/tutorials/burndown-charts>

Definitions (Quick Reference)

- Sprint: A fixed period (here 10 days) in which the team completes a set of stories.
- Epic: A large body of work (e.g., Core Flow & Trigger) that is broken into multiple user stories.
- User Story: A small, valuable piece of work written from the user's perspective.
- Story Point: Relative effort estimate (1, 2, 3, 5) – not hours.